### TRAMP

### **Project Meeting**

### Christian Sandor December 10th 2001



**Christian Sandor** 

**TRAMP** Project Meeting

## Agenda

- Information Sharing (C. Sandor):
  - Timeline for next 2 weeks
  - Build1 workflow
  - SDD workflow
- Tutorials:
  - Build Tutorial (Wearable Team)
  - Testing Tutorial (Testing Team)
  - ODD Tool Tutorial (B. Zaun)



## Timeline

- This week:
  - Build1 Programming
  - SDD\_V1 (deadline: Thursday 13.12 12.00)
- Next week:
  - Monday: Build1 Demo, SDD Presentation
  - Thursday/Friday: Demo and Presentation with Client attending



# Build1

- Input for the teams (posted until tomorrow noon):
  - Build Howto by Wearable Team
  - Testing Howto by Testing Team
  - DWARF Middleware Howto (Code examples) by Network Team
  - Needs and Abilities Design by Architects
- Output: Build1 :-)



# SDD

- General status: OK for V1
- Problems:
  - Subsystem Service descriptions by teams differ a lot
  - Needs and Abilites missing
- Solution:
  - Documentation Team posts template for Subsystem Service descriptions (Di 12.00)
  - Architects write Needs and Abilities chapter (Di 12.00)

